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Meeting Minutes — Approval

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 244-B
Richland, Washington
Meeting Held May 20, 2003
9:30 am to 11:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

)Zbﬁqu/;£;%;° Date:_ 6 /24 /03

Greg Sﬁ)n,/f)roject Manager, DOE-RL

Not Present
Date:

Woody Russell, Project Manager, DOE-ORP

M a Date: (ﬂ/?/‘—{/() 3

Laura Ruud, Project Manager, Washington State Department of Ecology

Contractor Concurrence

42%252%/4244ZZ>/ Date: é&égyég

Anthony Miskho, Lﬂil Report Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following;:
Attachment | - Meeting Agenda

Attachment 2 - Attendance List
Attachment 3 - Summary of Commitments E E WE@

Attachment 4 - Workshop Schedule and Status
JUL 2 8 2009

EDMC



Attachment 1
M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held May 20, 2003
9:30 am to 11:30 am

MEETING AGENDA

. Last month’s meeting minutes
Hot topics
o None

Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project
Managers

e 3720

. Action Item Status (completed)

. Workshop items

+ Consolidation of requirements documents and any other new agreements from
workshops (no new discussion - ongoing)

« Consistency/interface between WIDS and the PMWT — (discussed —ongoing)

. Next meeting (date and time): June 24, 2003, 9:30 — 11:30 room 244-B (could be
reevaluated) ¢



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 244-B
Richland, Washington
Meeting Held May 20, 2003
9:30 am to 11:30 am

Attendance List

Name Organization

P. A. Powell CH2M Hill

J. D. Doughty CH2M Hill

L. E. Ruud Ecology

R. W. Wilson Ecology

J. M. Ayres Ecology

D. M. Yasek BHI

A. G. Miskho FH

Greg Sinton DOE-RL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B

Richland, Washington
Meeting Held May 20, 2003
9:30 am to 11:30 am

Summary of Commitments

Action # Responsible Description Date Closed
Party
03-2003-01 | DOE Obtain information about WIDS capabilities for 05-20-2003
sorting and presentation of data.
02-2003-03 | DOE Consolidate the various requirements for the
LDR Report for review and comment by
Ecology during the summer 2003.
02-2003-02 | DOE Compile a list of the facilities in the 300 Area
that are not already specifically scheduled for a
storage assessment. DOE will share the list with
Ecology to agree upon the scope of the 300 Area
General Assessment.
12-2002-01 | Ecology Ecology to continue researching LLBG storage
assessment concerns
12-2002-02 | DOE RL and | DOE will evaluate Ecology’s request to move 02-06-2003 —
ORP the 242-S, 242-T, and 242-B/BL storage RL
assessments up into CY2003 05-20-2003 -
ORP

05-20-2003 Note 1: The Tri-Party Agreement primary document comment period for the
CY2002 LDR Report ends close of business Monday, June 16", 2003.




Attachment 4

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B
Richland, Washington
Meeting Held May 20, 2003
9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics List

Date discussions | Status of discussions
to start (not yet started/
ongoing/completed)
From March 14, 2002 Resolution of Dispute
Changes to TGDS/LSDS August 2002 Completed (9/2002)
Consolidation of requirements documents Feb 2003 ongoing
and any other new agreements from
workshops
Tracking commitments contained in the LDR | June 2002 Completed (9/2002)
report
How to accomplish within year changes June 2002 Completed (9/2002)
How to accomplish year-to-year changes in | July 2002 Completed (2/18/2003)
LDR report
Revisit assessment schedule October 2002 Completed (2/18/03)
Mechanism to transmit documents (e.g. data | May 2002 Completed (6/2002
gap plan) clarified 10/2002)
From May 29, 2002 Project Manager Meeting
Recurrence requirements for storage October 2002 Completed (2/18/2003)
assessments
Referencing specific milestones for December 2002 | Completed (12/2002)
milestone coverage
Consistency/interface between WIDS and the | March 2003 ongoing
PMWT
Unknown characterization answer October 2002 Completed as part of
requirements “Changes to
TGDS/LSDS” item

PMWT as a catch all shield March 2003 Completed (3/2003)
Should waste that meets LDR or is stored in | December 2002 | Completed (2/2003)
accordance with the 268.50 storage
prohibition be included in the report? (e.g.,
ERDF Direct Disposal)
How much detail needed on description of December 2002 | Completed (2/2003)

facilities included in the LSDS.
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ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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